UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 10 HANFORD/INL. PROJECT GFFICE
309 Bradiey Boulevard, Suite 115
Richland, Washington 98352

February 7, 2007

Wade C. Woolery

U.S. Department of Energy
‘Richland Operations Office

PO Box 550, A6-33

Richland, WA 99352

Re:  Extension Necessary for Review of the 221-U Facility Remedial Des1gn/Remed1a1 Action
Work Plan and Associated Draft Milestone Change Package

Dear Mr. Woolery:

The U.S. Environmental Protection Agency (EPA) is advising the U.S. Department of ‘{@l{‘;'}/
Energy (DOE) that EPA will extend the duration of the review of the Remedial Design/Remedial g@
Action (RD/RA) Work Plan for the 221-U Facility (DOE/RL-2006-21) by 30 days. The intent to
extend the review period was first transmitted to DOE via an e-mail on the subject sent
February 1, 2007 by the EPA project manager to Margo Voogd and Kevin Leary of DOE. EPA
indicated in the message that a follow-up letter would further explain the reasons for the
extengion, The extension will move the end of the review from February 5, 2007 toc March 5,

2007,

The extension in the review is necessary to provide additional time to assess the level of
detail in the RD/RA work plan and to provide constructive feedback on how and when to provide
more detail to revisions of the work plan as the remedial design progresses. There is also a need
to meet with DOE and the Washington Department of Ecology (Ecology) to discuss the remedial
action milestones included in the associated draft milestone change package and how they relate
to the overal! schedule and planning for facilities in the 200 Area. EPA and Ecology have
expressed an interest in comprehensively addressing the schedule for facilities by planning and
developing future remedial action milestones for the more complex facilities and for ‘{he
completion of all actions for decommissioned buildings by 2024.

The extension should provide the time necessary for the Tri-Party agencies to meet and
decide if the approval of the specific milestones for the 221-U Facility should follow the normal
Tri-Party Agreement review clock or if there should be an agreement in principle developed to
put a temporary hold on the milestone development for the 221-U Facility remedial action in
favor of comprehensively addressing all facilities within the 200 Area. Such a comprehensive
approach likely will involve formalizing the facility binning outcomes and planning for remedial
and removal actions that are consistent with the level of involvement spelled out in the draft
binning agreement document (recognizing that it has not been finalized or approved by all the
Tri-Parties) and the requirement to complete non-tank farm remedial actions by 2024.
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Please contact me at (509) 376-8665 to discuss this further and to schedule a meeting of

project managers to address the various issues.

ccel

Sincerely,

Craig Carnerdn
Project Manager

Kevin Leary, DOE
Larry Romine, DOE
Margo Voogd, DOE

~ Jane Hedges, Ecology

Laura Cusack, Ecology

Rick Bond, Ecology

Julie Robertson, FH

Administrative Record: 221-U Facility (U Plant - CDI)
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